
SE LAB 2

ADITYA UMASHANKAR


PES1UG24A335

Scenario – 35: Customizable Subscription Box Scheduler


1. Epics Created:




2. User Stories Created with Story Point Estimation and Priority:



3. Active Sprint Board:



4.Burndown Chart:



				Story Points		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
01/Sep/26 11:54 PM	CSBS-10	Sprint start		5		
	CSBS-8			3		
	CSBS-9			8		
	Total					16
01/Sep/26 11:55 PM	CSBS-8	Burndown	Issue completed		3	13
02/Sep/26 12:00 AM	CSBS-9	Burndown	Issue completed		8	5
02/Sep/26 12:03 AM	CSBS-10	Burndown	Issue completed		5	0
	CSBS-10	Sprint ended by Aditya Umashankar				0
	CSBS-8					0
	CSBS-9					0
	Total					0

5. Sprint Summary:

Sprint	Stories	Story Points	Result
Sprint 1	4	16	Completed
Sprint 2	3	16	Completed

6. Reflections:

1. Did your estimations reflect the actual effort?

The story point estimations reasonably represented the relative complexity of the user stories. Simpler subscriber actions such as pausing or skipping a subscription cycle were assigned lower story points, while more complex functionality such as generating the fulfillment manifest was assigned higher story points. Since the sprint was simulated, the estimations primarily reflected expected implementation complexity rather than actual development time.

---

2. Was your backlog well-prioritized?

Yes. Core subscriber-facing features such as preference management, monthly item selection, item swapping, and subscription cycle management were assigned High priority because they directly support the main functionality of the system. Fulfillment functionality was also prioritized highly because it is necessary for preparing subscription boxes. Shipping label generation was assigned Medium priority relative to the other core features.

---

3. How did your simulated sprint align with your plan?

The simulated sprints followed the planned backlog allocation. Sprint 1 focused on core subscription customization and management features, while Sprint 2 focused on the remaining billing-cycle and fulfillment features. The stories were moved through the To Do, In Progress, and Done stages according to the planned workflow, and both sprints were completed successfully.

---

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining story points decreased as user stories were completed during the sprint. A consistent downward trend indicated that the planned work was being completed within the sprint. The chart also demonstrated how story point estimation and sprint planning can be used to understand the amount of work a team can realistically complete during a sprint.